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50 South Higuera
San Luis Obispo,  CA.  93401

(805) 549-3111
Internet Web Site: www.dot.ca.gov/dist05/

E-Mail:  info-d5@dot.ca.gov

CONSTRUCTION PROJECT REPORT
 Updated Information

Presented To:

SAN LUIS OBISPO COUNCIL OF GOVERNMENTS

Information submitted on September 20,  2006
For the meeting of October 4, 2006

HWY 1 – SAN LUIS OBISPO COUNTY
• NEAR OCEANO NORTH OF HALCYON ROAD TO SOUTH OF LOS BERROS

CREEK BRIDGE (PM 9.4 – 10.0)

• Project: Asphalt concrete overlay

• Resident Engineer: Mike Lew

• Contractor: Union Asphalt Inc., Santa Maria

• Estimated Cost: $374,000

• Start Date: July 10, 2006

 Project Completed: August 24, 2006

• EA: 0M1504

http://www.dot.ca.gov/dist05/
mailto:info-d5@dot.ca.gov
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HWY 1 & 101 – SAN LUIS OBISPO COUNTY
• IN SAN LUIS OBISPO AT VARIOUS LOCATIONS (HWY 1-45.6, HWY 101-26.3 & 58.3)

• Project: Install changeable message signs

• Resident Engineer: Rick Silva

• Contractor: Clayborn Contracting Group Inc, Auburn

• Estimated Cost: $599, 343

• Start Date: March 6, 2006

 Estimated Completion: October 2006

• EA: 0C8704

HWY 1 – SAN LUIS OBISPO COUNTY
• NEAR SAN SIMEON AT VARIOUS LOCATIONS (PM 67.4 – 69.4)

• Project: Widen lanes to standard widths, put in 4 foot
shoulders and install guardrail to improve safety

• Traffic Controls: Intermittent one way traffic control 7 am to 4 pm
Mondays through Fridays.

• Resident Engineer: Charlie Hench

• Contractor: On Grade Contracting, Jamestown

• Estimated Cost: $1.5 Million

• Start Date: May 1, 2006

 Estimated Completion: Late October 2006

• EA: 420744

HWY 41 – SAN LUIS OBISPO COUNTY
• IN ATASCADERO AT VARIOUS LOCATIONS (PM 10.8 – 11.9 & 12.0)

• Project: Construct turnouts

 Traffic Controls: One way traffic control with flaggers Mondays through
Fridays 8 am to 4 pm. Up to 15-minute delays.

• Resident Engineer: Rick Silva

• Contractor: Granite Construction Co., Watsonville

• Estimated Cost: $844,000

 Start Date: August 2, 2006

• Estimated Completion: January 2007

• EA: 345304
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HWY 46 – SAN LUIS OBISPO COUNTY
• NEAR CAMBRIA EAST OF ROUTE 1 (PM R0.7 – R1.0)

• Project: Construct earth butress embankment

• Traffic Controls: Occasional one way traffic controls from 8 am to 6 pm
Mondays through Thursdays, and 8 am to 3 pm
Fridays.  Up to 10-minute delays.

• Resident Engineer: Charlie Hench

• Contractor: Union Asphalt, Santa Maria

• Estimated Cost: $3.6 Million

• Start Date: March 27, 2006

 Estimated Completion: Late September 2006

• EA: 468604

HWY 101 – SAN LUIS OBISPO COUNTY
• IN PASO ROBLES FROM NIBLICK OVERCROSSING TO NORTH SPRING

STREET (56.0 – 59.1)

• Project: Highway planting

• Traffic Controls: Intermittent lane and ramp closures from 6:30 am
4:30 pm Mondays through Fridays for tree removal
and minor paving.

• Resident Engineer: Tim Richards

• Contractor: Pacific Restoration Group Inc., Corona

• Estimated Cost: $2.4 Million

• Start Date: April 14, 2006

• Estimated Completion: December 2006, with 3 year plant establishment

• EA: 0C1104
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HWY 227 – SAN LUIS OBISPO COUNTY
• IN SAN LUIS OBISPO FROM EAST OF BEEBEE STREET TO HIGUERA STREET

AND ON BRIDGE STREET (PM 13.4 – 13.7)

• Project: Install left-turn channelization with soundwall
construction along South Street in front of Village
Mobile Home Park

• Traffic Controls: Occasional lane closures from 8 am to 5 pm Mondays
through Thursdays and 8 am to 1 pm Fridays.  Traffic
will be shifted to minimize lane closures.

• Resident Engineer: Ross McGowan

• Contractor: Souza Construction Inc., San Luis Obispo

• Estimated Cost: $943,000

• Start Date: November 23, 2005

 Estimated Completion: Early October 2006, with 1 year plant establishment

• EA: 494104

UPCOMING PROJECT

HWY 41 – SAN LUIS OBISPO COUNTY
 IN AND NEAR MORRO BAY FROM SUNSET AVENUE TO EAST OF OLD

MORRO ROAD WEST (PM 0.1 – 10.5)

 Project: Rubberized asphalt concrete overlay

 Resident Engineer: Ross McGowan

 Contractor: Union Asphalt Inc., Santa Maria

 Estimated Cost: $1.9 Million

 Estimated Start Date: Late October

 Estimated Completion: End of 2006

 EA: 0L9104
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HWY 101 – SAN LUIS OBISPO COUNTY

• IN SAN LUIS OBISPO FROM MARSH STREET SEPARATION TO BROAD
STREET (28.1 – 28.7)

• Project: Install steel post metal beam guard rail

• Resident Engineer: Ross McGowan

• Contractor: Coral Construction Company

• Estimated Cost: $390,000

• Estimated Start Date: Early October 2006

• Estimated Completion: Mid February 2007

• EA: 0M0204

HWY 101 – SAN LUIS OBISPO COUNTY
 IN AND NEAR SAN LUIS OBISPO AND SANTA MARGARITA AT VARIOUS

LOCATIONS (PM 29.9 – 42.0)

 Project: Asphalt concrete overlay

 Resident Engineer: Ross McGowan

 Contractor: Union Asphalt Inc., Santa Maria

 Estimated Cost: $1.7 Million

 Estimated Start Date: Early October 2006

 Estimated Completion: Early December 2006

 EA: 0P6004
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